

CHANGE ORDER NO. 5

Date: November 8, 2018 Date of Agreement: September 25, 2017

Project: City of St. Charles
2017 Phosphorus Removal and Digester Improvements

Job Number: STC-100

Owner: City of St. Charles Contractor: IHC Construction Companies, LLC
2 East Main Street 1500 Executive Drive
St. Charles, Illinois 60174 Elgin, Illinois 60123

The following changes are hereby made to the CONTRACT DOCUMENTS: Work associated with Contract Modification Request (CMR) #38, #39, #43, and #46.

Justification: See attached CMR's.

Original Contract Price	\$13,294,896.00
Amount of Previous Change Order(s)	\$7,954.43
Current Contract Price adjusted by Previous Change Order(s)	\$13,302,850.43
Change in Contract Price Due to this Change Order	\$10,102.25
Contract Price Including this Change Order	\$13,312,952.68

Original Contract Time	530	Calendar Days
Previous Changes to Contract Time	56	Calendar Days
Current Contract Time adjusted by Previous Change Order(s)	586	Calendar Days
Change to Contract Time Due to this Change Order	0	Calendar Days
Contract Time Including this Change Order	586	Calendar Days

Approvals:

Requested by: _____ Recommended by: _____
Jerry Ruth, P.E. Tim Wilson
Project Engineer Environmental Services
Trotter and Associates, Inc. Manager
City of St. Charles

Ordered by: _____ Accepted by: _____
Hon. Raymond Rogina Brian Rausch
Mayor Project Manager
City of St. Charles IHC Construction Companies,
LLC