

	<b>AGENDA ITEM EXECUTIVE SUMMARY</b>							
	Title:	Recommendation to approve Change Order No. 1 for Illinois Street Siphon Rehabilitation Project						
	Presenter:	John Lamb						
<i>Please check appropriate box:</i>								
	Government Operations		X	Government Services 11.24.14				
	Planning & Development			City Council				
Estimated Cost:	\$45,062	Budgeted:	YES	X	NO			
If NO, please explain how item will be funded:								
<p><b>Executive Summary:</b></p> <p>The Illinois Street Siphon Rehabilitation Project was approved by committee in May 2014. The Illinois Street siphon is the last phase of the three phase project and is located on Illinois Street with vaults on both the east side and west side of the river. During the inspection of the vaults, it was discovered that modifications must be made to accommodate clearance for removal and replacement of valves. In addition, televising of the siphon discovered integrity issues with the pipes.</p> <p>Therefore, staff is requesting approval of this Change Order for the work and associated costs which improves the integrity of the siphon line and allows access for maintenance in the vault on a regular basis.</p> <p>The Change Order for the work is itemized on the attachment titled “Summary of Change Order No.1”. There are adequate funds remaining in the project budget to cover the Change Order amount.</p>								
<b>Attachments:</b> <i>(please list)</i>								
Change Order Form								
<b>Recommendation / Suggested Action</b> <i>(briefly explain):</i>								
Recommendation to approve Change Order No. 1 in the amount of \$45,062 for Illinois Street Siphon Rehabilitation Project and a Resolution Authorizing the Mayor and Clerk to execute the same.								
<i>For office use only</i>		<i>Agenda Item Number: 4.f</i>						



**City of St. Charles - Illinois Street Siphon Rehabilitation  
Summary of Change Order #1**

CMR No.	Description	Amount	Days
1	Modify East Siphon Chamber to Allow Installation of Proposed Valves	\$ 15,778.00	0
2	Clean, Repair Leaks, Seal and Line Both Siphons with CIPP	\$ 29,274.00	140
	<b>TOTAL FOR CHANGE ORDER #1</b>	<b>\$ 45,052.00</b>	<b>140</b>

Original Contract Price	\$ 99,125.00
Previous Change Orders	\$ -
Current Contract Price adjusted by Previous Change Orders	\$ 99,125.00
Contract Price due to this Change Order will be adjusted by	\$ 45,052.00
Contract Price including this Change Order	\$ 144,177.00

	Substantial Completion	Final Completion
Original Completion Dates	August 7, 2014	August 22, 2014
Previous Contract Time Adjustment	0	0
Current Completion Dates adjusted by Previous Change Orders	August 7, 2014	August 22, 2014
Contract Time due to this Change Order to be Adjusted by	140	140
Completion Dates including this Change Order	December 25, 2014	January 9, 2015

RECOMMENDED:

 11/6/14  
Environmental Services Manager      Date

APPROVED:

\_\_\_\_\_  
Finance Director      Date

\_\_\_\_\_  
Contractor      Date