



AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to Approve Change Order No. 2 with Martam Construction for Services Related to the North 5th Avenue Water Main Replacement Project

Presenter: John Lamb

Please check appropriate box:

<input checked="" type="checkbox"/>	Government Operations	X	Government Services 10.26.15
<input type="checkbox"/>	Planning & Development		City Council
<input type="checkbox"/>	Public Hearing		

Estimated Cost:	\$46,712.00	Budgeted:	YES	X	NO
-----------------	-------------	-----------	-----	---	----

If NO, please explain how item will be funded:

Executive Summary:

Staff is requesting approval of Change Order No. 2 in the amount of \$46,712.00 for the North 5th Avenue Water Main Project. Change Order No. 1 was approved by staff in the amount of \$21,394.33.

This Change Order is for the work is itemized on the attachment titled Summary of Change Order No. 2. There are four items listed that total the \$46,712.00. These items are; reconfigurations of piping at a two points due to field changes, an additional hook-up to the St. Charles Country Club that was not on City GIS or original plans and an item was not included in the original contract. There are two deductions totaling \$18,000.00.

The Change Order amount will be taken out of project contingency funds and will be included in the low interest loan funding the project.

Attachments: *(please list)*

* Change Order No. 2

Recommendation / Suggested Action *(briefly explain):*

Recommendation to Approve Change Order No. 2 to Martam Construction for the North 5th Avenue Water Main Project in the amount of \$46,712.00 and a Resolution authorizing the Mayor and Clerk to execute the same on behalf of the City of St. Charles.

For office use only:

Agenda Item Number: 4.f

CHANGE ORDER NO. 2

Date: October 13, 2015 Date of Agreement: April 8, 2015

Project: City of St. Charles
N. 5th Avenue Watermain Improvements

Job Number: STC-085

Owner: City of St. Charles Contractor: Martam Construction, Inc.
2 East Main Street 1200 Gasket Drive
St. Charles, Illinois 60174 Elgin, Il. 60120

The following changes are hereby made to the CONTRACT DOCUMENTS: Work associated with Contract Modification Requests (CMR's) #5, #7, #9, and #10

Justification: See attached Contract Modification Requests (CMR's).

Original Contract Price	\$2,677,753.00
Amount of Previous Change Order(s)	\$21,394.33
Current Contract Price adjusted by Previous Change Order(s)	\$2,699,147.33
Change in Contract Price Due to this Change Order	\$46,712.00
Contract Price Including this Change Order	\$2,745,859.33

Original Contract Completion	8/15/2015
Previous Changes to Contract Time	0 Calendar Days
Current Contract Time adjusted by Previous Change Order(s)	0 Calendar Days
Change to Contract Time Due to this Change Order	0 Calendar Days
Contract Time Including this Change Order	0 Calendar Days

Approvals:


Requested by: _____ Recommended by: _____
Lou Arrigoni, P.E. John Lamb
Project Manager Environmental Services Mgr.
Trotter and Associates, Inc. City of St. Charles

Ordered by: _____ Accepted by: _____
Hon. Raymond Rogina Jerry Kutravatz
Mayor Corporate Secretary
City of St. Charles Martam Construction, Inc.

10/14/2015

Change Order No. 2

Trotter and Associates, Inc.
STC-085



**City of St. Charles - N. 5th Avenue Watermain Replacement
Summary of Change Order #2**

CMR No.	Description	Amount	Days
5	Pavement Striping	\$ 7,860.00	0
7	Golf Course Shed Connection	\$ 44,504.00	0
9	North Avenue Reconfiguration	\$ 3,342.00	0
10	Service Connection at Sta. 1+34	\$ 9,006.00	0
	Temporary Pavement Patching	\$ (6,000.00)	0
	Testing of Rejected Soils	\$ (12,000.00)	0
TOTAL FOR CHANGE ORDER #2		\$ 46,712.00	0

Original Contract Price	\$ 2,677,753.00
Previous Change Orders	\$ 21,394.33
Current Contract Price adjusted by Previous Change Orders	\$ 2,699,147.33
Contract Price due to this Change Order will be adjusted by	\$ 46,712.00
Contract Price including this Change Order	\$ 2,745,859.33

	Substantial Completion	Final Completion
Original Completion Dates	Aug. 1, 2015	Aug. 15, 2015
Previous Contract Time Adjustment	0	0
Current Completion Dates adjusted by Previous Change Orders	Aug. 1, 2015	Aug. 15, 2015
Contract Time due to this Change Order to be Adjusted by	0	0
Completion Dates including this Change Order	Aug. 1, 2015	Aug. 15, 2015

