
 

AGENDA ITEM EXECUTIVE SUMMARY Agenda Item number:  7.a 

Title: 

Recommendation to Award the Bids for Bid Package #3B 

and Interior Design Presentation for the Police Station 

Project 

Presenter: Peter Suhr, Jim Keegan, Riley Construction, FGM Architects 

Meeting:  Government Services Committee                  Date:  October 22, 2018 

Proposed Cost:  $8,408,941 Budgeted Amount:  $8,869,196 Not Budgeted:     ☐  

Executive Summary (if not budgeted please explain): 
As previously discussed, the Police Station Project will be bid and constructed in four separate phases: 

1. Bid Package #1 – Demolition & Abatement 

2. Bid Package #2 – Building Structure & Shell 

3. Bid Package #3A – Underground Plumbing 

4. Bid Package #3B – Building Finish & Interior Work 

 

In an attempt to stay ahead of the forthcoming cold weather, the following trade packages are being proposed for 

approval; General Trades, Cold Formed Metal Framing and Gypsum Assemblies, Heating, Ventilation, and Air 

Conditioning, Electrical, Communications, and Security, Asphalt Paving, and Site Concrete. The remaining Bid 

Package #3B trade Packages will be presented at a later date. We received several bids for each contract and are 

tracking as under budget for these specific trade packages. 

 

In addition, FGM Architects have a presentation of the interior design for your information.  

 

 

Please find below a list of anticipated project milestones that will require the Committee’s formal or informal 

approval: 

 

 Schematic Design Approval  February 2018 

 Bid Package #1 Bid Award  April 2018  Note: Demo & Abatement Work 

 Design Development Approval  May 2018 

 Bid Package #2 Bid Award  July 2018  Note: Structure & Shell Work  

 Bid Package #3A Bid Award  September 2018  Note: Underground Plumbing 

 

 Bid Package #3B Bid Award  October 2018                  Note: Building Finish & Interiors 

 

 Construction Change Orders (In Excess of $25K)  TBD (as needed) 

 

Attachments (please list):   

*Riley Construction Recommendation Letter *Riley Construction Bid Tabulation  

 

Recommendation/Suggested Action (briefly explain):  

Recommendation to approve the Bids for Bid Package #3B for the Police Station Project with Riley 

Construction in the amount of $8,408,941  

 

 



 

CHICAGO  
  

926 North Shore Drive  P (847) 457.3909                    
Lake Bluff, IL  60044 F (847) 457.3916  
 rileycon.com MILWAUKEE • KENOSHA • CHICAGO 

 
October 22nd, 2018  
 
 
Mr. Peter Suhr 
Director of Public Works 
CITY OF ST. CHARLES 
Two East Main Street 
St. Charles, IL 60174 
 
RE: Riley Construction Company, Inc. Contractor Recommendation  

Bid For BP#3B 3.0610 – General Trades 
Bid For BP#3B 3.0929 – Cold Formed Metal Framing and Gypsum Assemblies 
Bid For BP#3B 3.2300 – Heating, Ventilation, and Air Conditioning 
Bid For BP#3B 3.2600 – Electrical, Communications, and Security 
Bid For BP#3B 3.3210 – Asphalt Paving 
Bid For BP#3B 3.3213 – Site Concrete 
 

Mr. Suhr: 
 
On behalf of Riley Construction Company, Inc., we are recommending the following awards for the Police 
Station Project: 
 

CONTRACT CONTRACTOR  CONTRACT VALUE 

3.0610 – General Trades  Hargrave Builders $1,978,370.00 

3.0929 – Cold Formed Metal Framing and 
Gypsum Assemblies 

DBM Services $843,300.00 

3.2300 – Heating, Ventilation, and Air 
Conditioning 

Mechanical Inc.  $1,861,500.00 

3.2600 – Electrical, Communications, and 
Security 

Kellenberger Electric $2,919,690.00 

3.3210 – Asphalt Paving Chadwick Contracting $518,196.00 

3.3213 – Site Concrete Abbey Paving $287,885.00 

 Total Request For Approval $8,408,941 

 
Please refer to the attached bid summary for a detailed breakdown of costs and inclusions.  
 
 
Sincerely, 
 
RILEY CONSTRUCTION COMPANY, INC. 
 
 
 
Dan Sullivan  
Project Executive  
 



Project: St. Charles Police Station 

Location: 1515 W. Main Street St. Chalres IL 60174

Owner: City of St. Chalres

Architect: FGM Architects

Bid Package #:  Budget Value: 1,614,440$        

Description: Pre-Award Date:

Attendees:

Bid Due Date:

Bid Due Time:
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SCOPE DESCRIPTION

Base Bid 2,270,954.00$          1,963,450.00$        

Wall Covering WC-5 - 2,500.00$               

Window Blind Supports - 3,500.00$               

Subtotal 2,270,954.00$          1,969,450.00$        

SCPD/RCCI Appv'd (Y/N) Y Y

Prequalification Form (Y/N) Y Y

Ins. Exp. Modifier (#) Y Y

Ackn. Schedule (Y/N) Y Y

Addenda (#, Y/N) Y Y

Labor Rates (Y/N) Y Y

Unit Prices (Y/N) Y Y

Bid Bond (Y/N) Y Y

ALT 1 P&P Bond (Y/N) (Alternate) 18,100.00$               16,000.00$             

ALT 2 Vol Alts - Detention Toilet 

Acessories - 2,920.00$               

ALT 2 Vol Alts - Trash Chute - 6,000.00$               

ALT 2 Vol Alts - Tornado Coiling 

Door as McKeon vs Specified Cookson - (15,000.00)$            

ALT 2 Vol Alts - Delete Generator Enclosure - (105,000.00)$          

ALT 2 Vol Alts - Signage Variations - Review with FGM

ALT 1 Stormwater Native Plugs - -

ALT 2 Swale native Plugs - -

ALT 3 High Speed Doors (40,200.00)$              (33,000.00)$            

ALT 4 Lobby 201 Flooring - -

ALT 5 Room 173 & 174 Flooring - -

ALT 6 Room 179 Flooring - -

ALT 7 Sallyport 196 Flooring - -

ALT 8 Stair Wall Finishes - -

ALT 9 Transfer Switches - -

Delivery (Y/N) Y Y

Sales Tax (Y/N) Y Y

Union (Y/N) Y Y

Pre-Bid Meeting (Y/N) Y Y

Site Walk-Thru (Y/N) Y Y

Post-Bid Interview (Y/N) Y Y

Notes/Comments  None  None 

Total: 2,270,954.00$          1,978,370.00$        

Recommended Value: 1,978,370.00$          

Recommended Award: Hargrave Builders

Variance from Budget: 363,930.00$             

3.0610

General Trades 

October 9, 2018

2pm

CONTRACTOR

1of7 9:57 AM10/19/2018



Project: St. Charles Police Station 

Location: 1515 W. Main Street St. Chalres IL 60174

Owner: City of St. Chalres

Architect: FGM Architects

Bid Package #:  Budget Value: 1,083,576$        

Description: Pre-Award Date:

Attendees:

Bid Due Date:

Bid Due Time:
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SCOPE DESCRIPTION

Base Bid 860,625.00$      843,300.00$      918,400.00$      862,665.00$      

Subtotal 860,625.00$      843,300.00$      918,400.00$      862,665.00$      

SCPD/RCCI Appv'd (Y/N) - Y - -

Prequalification Form (Y/N) - Y - -

Ins. Exp. Modifier (#) - Y - -

Ackn. Schedule (Y/N) - Y - -

Addenda (#, Y/N) Y Y Y Y

Labor Rates (Y/N) Y Y Y Y

Unit Prices (Y/N) Y Y Y Y

Bid Bond (Y/N) Y Y Y Y

ALT 1 P&P Bond (Y/N) (Alternate) 8,606.00$          13,000.00$        10,840.00$        10,210.00$        

ALT 2 Vol Alts - - (20,000.00)$       -

ALT 1 Stormwater Native Plugs - - - -

ALT 2 Swale native Plugs - - - -

ALT 3 High Speed Doors - - - -

ALT 4 Lobby 201 Flooring - - - -

ALT 5 Room 173 & 174 Flooring - - - -

ALT 6 Room 179 Flooring - - - -

ALT 7 Sallyport 196 Flooring - - - -

ALT 8 Stair Wall Finishes 2,180.00$          N/A 600.00$             N/A

ALT 9 Transfer Switches - - - -

Delivery (Y/N) - Y - -

Sales Tax (Y/N) - N - -

Union (Y/N) - Y - -

Pre-Bid Meeting (Y/N) - Y - -

Site Walk-Thru (Y/N) - Y - -

Post-Bid Interview (Y/N) - Y - -

Notes/Comments  - None - -

Total: 860,625.00$      843,300.00$      918,400.00$      862,665.00$      

Recommended Value: 843,300.00$      

Recommended Award: DBM Services

Variance from Budget: (240,276.00)$     

3.0929

Cold Formed Metal Framing and 

Gypsum Assemblies

October 9, 2018

2pm

CONTRACTOR
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Project: St. Charles Police Station 

Location: 1515 W. Main Street St. Chalres IL 60174

Owner: City of St. Chalres

Architect: FGM Architects

Bid Package #:  Budget Value: 2,091,422$          

Description: Pre-Award Date:

Attendees:

Bid Due Date:

Bid Due Time:
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SCOPE DESCRIPTION

Base Bid 2,100,000$        1,690,000$          1,983,000$          2,085,000$          2,000,000$          1,855,000$          2,174,109$          1,962,700$          1,993,000$          2,041,000$          1,882,000$             

Post Bid Updated Mechanical

 Drawings - - - - - 6,500$                 - - - - 3,744$                    

Subtotal 2,100,000$        1,690,000$          1,983,000$          2,085,000$          2,000,000$          1,861,500$          2,174,109$          1,962,700$          1,993,000$          2,041,000$          1,885,744$             

SCPD/RCCI Appv'd (Y/N) - - - - - Y - - - - Y

Prequalification Form (Y/N) - - - - - Y - - - - Y

Ins. Exp. Modifier (#) - - - - - Y - - - - Y

Ackn. Schedule (Y/N) - - - - - Y - - - - Y

Addenda (#, Y/N) Y No Y Y Y Y Y Y AD 1 only Y

Labor Rates (Y/N) - - - - - Y - - - - Y

Unit Prices (Y/N) - - - - - Y - - - - Y

Bid Bond (Y/N) Y No Y Y Y Y Y Y Y Y

ALT 1 P&P Bond (Y/N) (Alternate) 15,144.00$        NOT PROVIDED 20,000.00$          14,486.00$          18,200.00$          12,205.00$          18,000.00$          21,197.00$          32,000.00$          26,000.00$          26,800.00$             

ALT 2 Vol Alts - Greenheck & Price - - - - - - 2,500.00$            - - - (17,000.00)$            

ALT 2 Vol Alts - T & B - - - - - (35,000.00)$         (43,000.00)$         (50,000.00)$         - (51,350.00)$            

ALT 1 Stormwater Native Plugs - - - - - - - - - - -

ALT 2 Swale native Plugs - - - - - - - - - - -

ALT 3 High Speed Doors - - - - - - - - - - -

ALT 4 Lobby 201 Flooring - - - - - - - - - - -

ALT 5 Room 173 & 174 Flooring - - - - - - - - - - -

ALT 6 Room 179 Flooring - - - - - - - - - - -

ALT 7 Sallyport 196 Flooring - - - - - - - - - - -

ALT 8 Stair Wall Finishes - - - - - - - - - - -

ALT 9 Transfer Switches - - - - - - - - - - -

Delivery (Y/N) - - - - - - - - - - -

Sales Tax (Y/N) - - - - - - - - - - -

Union (Y/N) - - - - - - - - - - -

Pre-Bid Meeting (Y/N) - - - - - - - - - - -

Site Walk-Thru (Y/N) - - - - - - - - - - -

Post-Bid Interview (Y/N) - - - - - - - - - - -

Notes/Comments  - 

 Not Considered 

a Responsible Bid  

- Incomplete Bid  - - - - - - - - -

Total: 2,100,000.00$   

 Non-

Responsible 

Bidder 1,983,000.00$     2,085,000.00$     2,000,000.00$     1,861,500.00$     2,174,109.00$     1,962,700.00$     1,993,000.00$     2,041,000.00$     1,885,744.00$        

Recommended Value: 1,861,500.00$   

Recommended Award: Mechanical Inc

Variance from Budget: (229,922.00)$     

3.2300

Heating, Ventialtion, and 

Air Conditioning

October 9, 2018

2pm

CONTRACTOR
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Project: St. Charles Police Station 

Location: 1515 W. Main Street St. Chalres IL 60174

Owner: City of St. Chalres

Architect: FGM Architects

Bid Package #:  Budget Value: 3,248,421$        

Description: Pre-Award Date:

Attendees:

Bid Due Date:

Bid Due Time:
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SCOPE DESCRIPTION

Base Bid 3,487,900.00$   3,354,826.00$   2,919,690.00$   3,714,600.00$   3,197,300.00$   3,485,000.00$   3,136,200.00$   3,189,490.00$   

Subtotal 3,487,900.00$   3,354,826.00$   2,919,690.00$   3,714,600.00$   3,197,300.00$   3,485,000.00$   3,136,200.00$   3,189,490.00$   

SCPD/RCCI Appv'd (Y/N) -                     -                     Y -                     -                     -                     -                     -                     

Prequalification Form (Y/N) -                     -                     Y -                     -                     -                     -                     -                     

Ins. Exp. Modifier (#) -                     -                     Y -                     -                     -                     -                     -                     

Ackn. Schedule (Y/N) -                     -                     Y -                     -                     -                     Y Y

Addenda (#, Y/N) Y Y Y Y Y Y Y Y

Labor Rates (Y/N) -                     -                     Y -                     -                     -                     Y Y

Unit Prices (Y/N) -                     -                     Y -                     -                     -                     Y Y

Bid Bond (Y/N) Y Y Y Y Y Y Y Y

ALT 1 P&P Bond (Y/N) (Alternate) 33,490.00$        26,830.00$        28,995.00$        37,146.00$        32,000.00$        25,250.00$        46,348.00$        31,900.00$        

ALT 2 Vol Alts - Alternate Light 

Fixture Manufacturer (P & G) -                     -                     (60,000.00)$       -                     -                     -                     -                     Several 30-60k

ALT 2 Vol Alts - Level 2 Generator 

sound enclosure -                     -                     3,800.00$          -                     -                     -                     -                     

ALT 2 Vol Alts - Light Poles -                     -                     Approx ($15K) -                     -                     -                     -                     -                     

ALT 1 Stormwater Native Plugs -                     -                     -                     -                     -                     -                     -                     -                     

ALT 2 Swale native Plugs -                     -                     -                     -                     -                     -                     -                     -                     

ALT 3 High Speed Doors -                     -                     -                     -                     -                     -                     -                     -                     

ALT 4 Lobby 201 Flooring -                     -                     -                     -                     -                     -                     -                     -                     

ALT 5 Room 173 & 174 Flooring -                     -                     -                     -                     -                     -                     -                     -                     

ALT 6 Room 179 Flooring -                     -                     -                     -                     -                     -                     -                     -                     

ALT 7 Sallyport 196 Flooring -                     -                     -                     -                     -                     -                     -                     -                     

ALT 8 Stair Wall Finishes -                     -                     -                     -                     -                     -                     -                     -                     

ALT 9 Transfer Switches 24,780.00$        22,123.00$        89,945.00$        25,284.00$        24,000.00$        (50,000.00)$       (71,000.00)$       21,500.00$        

Union (Y/N) -                     -                     Y -                     -                     -                     Y -                     

Pre-Bid Meeting (Y/N) -                     -                     Y -                     -                     -                     Y -                     

Site Walk-Thru (Y/N) -                     -                     Y -                     -                     -                     Y -                     

Post-Bid Interview (Y/N) -                     -                     Y -                     -                     -                     Y -                     

Notes/Comments -                     -                     None -                     -                     -                     None -                     

Total: 3,487,900$        3,354,826$        2,919,690$        3,714,600$        3,197,300$        3,485,000$        3,136,200$        3,189,490$        

Recommended Value: 2,919,690.00$   

Recommended Award: Kellenberger Electric

Variance from Budget: 328,731.00$      

3.2600

Electrical, Communications, 

and Security

October 9, 2018

2pm

CONTRACTOR
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Project: St. Charles Police Station 

Location: 1515 W. Main Street St. Chalres IL 60174

Owner: City of St. Chalres

Architect: FGM Architects

Bid Package #:  Budget Value: 551,806$          

Description: Pre-Award Date:

Attendees:

Bid Due Date:

Bid Due Time:
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SCOPE DESCRIPTION

Base Bid 536,000.00$      532,250.00$      508,500.00$      499,800.00$      

Subtotal 536,000.00$      532,250.00$      508,500.00$      499,800.00$      

SCPD/RCCI Appv'd (Y/N) - - - Y

Prequalification Form (Y/N) - - - Y

Ins. Exp. Modifier (#) - - - Y

Ackn. Schedule (Y/N) - - - Y

Addenda (#, Y/N) Y Y Y Y

Labor Rates (Y/N) - - - Y

Unit Prices (Y/N) - - - Y

Bid Bond (Y/N) Y Y Y Y

ALT 1 P&P Bond (Y/N) (Alternate) 5,895.00$         7,480.00$         4,500.00$         6,500.00$         

ALT 2 Vol Alts Patching - Actual 

Conditions (YES) 9,580.00$         12,796.00$        12,796.00$        12,796.00$        

ALT 2 Vol Alts - Binder/Surface 

Separated - Clean/prep 5,600.00$         5,600.00$         5,600.00$         5,600.00$         

ALT 2 Vol Alts - Recycled paving - - - (10,000.00)$      

ALT 2 Vol Alts - Reduce patching 

thickness (NO) - - (26,319.00)$      -

ALT 1 Stormwater Native Plugs - - - -

ALT 2 Swale native Plugs - - - -

ALT 3 High Speed Doors - - - -

ALT 4 Lobby 201 Flooring - - - -

ALT 5 Room 173 & 174 Flooring - - - -

ALT 6 Room 179 Flooring - - - -

ALT 7 Sallyport 196 Flooring - - - -

ALT 8 Stair Wall Finishes - - - -

ALT 9 Transfer Switches - - - -

Union (Y/N) - - - Y

Pre-Bid Meeting (Y/N) - - - Y

Site Walk-Thru (Y/N) - - - Y

Post-Bid Interview (Y/N) - - - Y

Notes/Comments - - -

 Onsite Review 

of Patching

Completed 

Total: 536,000.00$      532,250.00$      526,896.00$      518,196.00$      

Recommended Value: 518,196.00$      

Recommended Award: Chadwick Contracting

Variance from Budget: 33,610.00$        

3.3210

Asphalt Paving 

October 9, 2018

2pm

CONTRACTOR
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Project: St. Charles Police Station 

Location: 1515 W. Main Street St. Chalres IL 60174

Owner: City of St. Chalres

Architect: FGM Architects

Bid Package #:  Budget Value: 279,531$           

Description: Pre-Award Date:

Attendees:

Bid Due Date:

Bid Due Time:
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SCOPE DESCRIPTION

Base Bid 307,890.00$      272,210.00$      

Bollards -$                   4,500.00$          

Subtotal 307,890.00$      276,710.00$      

SCPD/RCCI Appv'd (Y/N) Y Y

Prequalification Form (Y/N) Y Y

Ins. Exp. Modifier (#) Y Y

Ackn. Schedule (Y/N) Y Y

Addenda (#, Y/N) Y Y

Labor Rates (Y/N) Y Y

Unit Prices (Y/N) Y Y

Bid Bond (Y/N) Y Y

ALT 1 P&P Bond (Y/N) (Alternate) 4,065.00$          2,995.00$          

ALT 2 Vol Alts - Paving Patch (YES) Included 6,630.00$          

ALT 2 Vol Alts - Additional Curbs 

at south parking 4,132.00$          2,595.00$          

ALT 2 Vol Alts - Site Investigation - 

Offsite Utility Patching 1,950.00$          1,950.00$          

ALT 2 Vol Alts - Flagpole Bases (2,700.00)$         -$                   

ALT 2 Vol Alts - Combine Asphalt & 

Concrete (10,000.00)$       -$                   

ALT 1 Stormwater Native Plugs -$                   -$                   

ALT 2 Swale native Plugs -$                   -$                   

ALT 3 High Speed Doors -$                   -$                   

ALT 4 Lobby 201 Flooring -$                   -$                   

ALT 5 Room 173 & 174 Flooring -$                   -$                   

ALT 6 Room 179 Flooring -$                   -$                   

ALT 7 Sallyport 196 Flooring -$                   -$                   

ALT 8 Stair Wall Finishes -$                   -$                   

ALT 9 Transfer Switches -$                   -$                   

Union (Y/N) Y Y

Pre-Bid Meeting (Y/N) Y Y

Site Walk-Thru (Y/N) Y Y

Post-Bid Interview (Y/N) Y Y

Notes/Comments

 Onsite Review 

of Patching

Completed -$                   

Total: 301,272.00$      287,885.00$      

Recommended Value: 287,885.00$      

Recommended Award: Abbey Paving 

Variance from Budget: 8,354.00$          

3.3213

Site Concrete 

October 9, 2018

2pm

CONTRACTOR
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