

Upon walking the job on 3/24/15, the City decided to increase the number of pole replacements from 6 to 7.

The lump sum proposal shall include 7 pole replacements along Route 31.

TB/GS;cjb

ADDENDUM 2 TO Electric Overhead Contractor