PROJECT SCHEDULE

PHASE I: PRELIMINARY ENGINEERING & ENVIRONMENTAL STUDIES 2019-2020 PHASE 2: DESIGN PLANS & LAND ACQUISITION 2022*

PHASE I PROJECT SCHEDULE

Data Collection

FALL 2019

Preliminary Design Studies

> WINTER 2019-2020

Evaluate Alternatives

SPRING 2020

Open House Public Meeting

SEPTEMBER 2020

***SUBJECT TO AVAILABILITY**

OF FUNDING

Phase I Design Approval

FALL/WINTER 2020







KAUTZ ROAD
Reconstruction & Widening
From Longest Drive to Swenson Avenue