



AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to Approve Change Order No. 1 for the Red Gate Water Tower Construction Project

Presenter: John Lamb

Please check appropriate box:

	Government Operations	X	Government Services 01.26.15
	Planning & Development		City Council
	Public Hearing		

Estimated Cost:	\$30,900.00	Budgeted:	YES	X	NO	
-----------------	-------------	-----------	-----	---	----	--

If NO, please explain how item will be funded:

Executive Summary:

Staff is requesting approval of Change Order No. 1 for the Red Gate Water Tower Project. This Change Order is for a mixing system to be installed in the tower to ensure adequate mixing and turnover since it is a larger volume tower. The mixing system and cost was anticipated by staff and consulting Engineering Enterprises Inc. but could not be included in the bidding at the time.

Change order amount will be taken out of project contingency funds and be included in low interest loan that is funding the project.

Attachments: *(please list)*

Change Order No. 1

Recommendation / Suggested Action *(briefly explain):*

Recommendation to Approve Change Order No. 1 to CB&I Constructors for the Red Gate Water Tower Construction Project in the amount of \$30,900.00 and a Resolution authorizing the Mayor and Clerk to execute the same on behalf of the City of St. Charles.

For office use only:

Agenda Item Number: 4.i

