



## AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to approve Change Order No. 2 for the Illinois Street Siphon Rehabilitation Project

Presenter: John Lamb

*Please check appropriate box:*

	Government Operations	X	Government Services 01.26.15
	Planning & Development		City Council

Estimated Cost:	\$17,325.00	Budgeted:	YES	X	NO	
-----------------	-------------	-----------	-----	---	----	--

If NO, please explain how item will be funded:

**Executive Summary:**

The Illinois Street Siphon Rehabilitation Project was approved by committee in May 2014. The Illinois Street siphon is the last phase of the three phase project and is located on Illinois Street with vaults on both the east side and west side of the river.

Change Order No. 2 is for the cleaning, repair of leaks, and grouting within the siphons prior to lining which was necessary work but mistakenly omitted from the previous change order due to an accounting error by the contractor.

The Change Order for the work is itemized on the attachment titled "Summary of Change Order No.2". There are adequate funds remaining in the project budget to cover the Change Order amount.

**Attachments:** *(please list)*

Change Order Form

**Recommendation / Suggested Action** *(briefly explain):*

Recommendation to approve Change Order No. 2 in the amount of \$17,325 for Illinois Street Siphon Rehabilitation Project and a Resolution Authorizing the Mayor and Clerk to execute the same.

*For office use only*

*Agenda Item Number: 4.j*

