AGENDA
CITY OF ST. CHARLES, IL
GOVERNMENT SERVICES COMMITTEE MEETING
JAMES MARTIN, CHAIRMAN

MONDAY, FEBRUARY 24, 2014, 7:00 P.M
CITY COUNCIL CHAMBERS
2 E. MAIN STREET, ST. CHARLES, IL 60174

CALL TO ORDER

ROLL CALL

ADMINISTRATIVE

a. Electric Reliability Report — Information only.

CITY ADMINISTRATOR’S OFFICE

a. Presentation by Loren Nagy regarding Harley Davidson Event in 2015.

PUBLIC WORKS DEPARTMENT

a. Recommendation to approve Acceptance of “If I Could Fly” Statue for Bob Leonard
Walkway.

b. Discussion of North Municipal Parking Lot Proposed Memorial Dedication Layout.

C. Presentation of Active River Corridor Concept.

d. Presentation of Proposed Street Locations for 2014 Roadway Rehabilitation
Program.

e. Presentation of ComEd Reliability and Maintenance Status.

f. Presentation of 2013 Electric Reliability Performance.

g. Recommendation to approve Change Order No. 1 with Archon for Additional

Directional Boring Services in the amount of $95,000.

h. Recommendation to approve the Purchase of a Trailer Jetter from Sewer Equipment
Company of America.

I. Recommendation to approve Change Order No. 6 for Biosolids Building
Construction Project.
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6. POLICE DEPARTMENT

a. Recommendation to approve a Resolution for the Closure of Main Street for the
Memorial Day Parade.

b. Recommendation to approve Parking Lot, Street Closure, and Use of Amplification
Equipment for St. Charles Cruise Nights.

C. Recommendation to approve Street and Parking Lot Closures for the Fine Arts
Show.

7. ADDITIONAL BUSINESS
8. EXECUTIVE SESSION

Personnel

Pending Litigation

Probable or Imminent Litigation
Property Acquisition

Collective Bargaining

9. ADJOURNMENT



AGENDA ITEM EXECUTIVE SUMMARY

Title: Electric Reliability Report — Information Only

Presenter: Tom Bruhl
ST. CHARLES
SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $ Budgeted: | YES NO

If NO, please explain how item will be funded:

Executive Summary:

For information only.

Attachments: (please list)

January 2014 Outage Report.

Recommendation / Suggested Action (briefly explain):

For information only.

For office use only: Agenda Item Number: 3.a




St Charles Municipal Electric Utility

MONTHLY OUTAGE REPORT

1/5/2014 624 |828 S. 3rd St. Tree limb; caused structure fire 5 1/5/14 6:53 AM 1/5/14 8:54 AM
2] 1114/2014 713 2704 Royal St. George's Ct. Underground Equipment Failure, service failure. 21 1] 1/14/14 8:00 AM| 1/14/14 9:10 AM 70 1 70
3] 1/26/2014 L11167|SE Quadrant of City 111167, ComEd lost during heavy wind, single phag 0] 1] 1/26/14 8:16 PM| 1/26/14 9:21 PM 65 624 40560




AGENDA ITEM EXECUTIVE SUMMARY

Title: Presentation by Loren Nagy regarding Harley
Davidson Event in 2015

Interim Police Chief Huffman
ST. CHARLES
SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $ N/A Budgeted: | YES NO

If NO, please explain how item will be funded:

Executive Summary:

Loren Nagy is requesting a permit for a weekend rally hosted by the Harley Davidson Dealership. The
organization producing the rally is the Illinois State HOG (Harley Owners Group), a Statewide
organization of Harley Owners.

This group puts on an annual rally with approximately 300 Harley owners and fans in attendance. The
event is a weekend event with several activities planned.

Local HOG members have an opportunity to host the event in 2015, and are seeking Council feedback
on the concept. Mr. Nagy will offer a presentation.

After feedback on the concept and if Mr. Nagy chooses to move forward, we will proceed to the
Special Events Committee (staff has not yet reviewed the HOG program).

Attachments: (please list)

None

Recommendation / Suggested Action (briefly explain):

Presentation by Loren Nagy regarding Harley Davidson Event in 2015.

For office use only: Agenda Item Number: 4.a




AGENDA ITEM EXECUTIVE SUMMARY

Title: Presentation to Approve Acceptance of the “If I Could
Fly” Statue for Bob Leonard Walkway

Presenter: James Bernahl
ST. CHARLES
SINCE 1834

Please check appropriate box:

Government Operations X | Government Services —02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $16,302 Budgeted: | YES NO X

If NO, please explain how item will be funded:

Executive Summary:

The River Corridor Foundation including members of the Public Art Committee are proposing to donate to the
City a statue entitled “If I Could Fly” by the sculpture Mr. Bob Wilfong. Mr. Wilfong has in the past exhibited
at the St. Charles Fine Art Show. The members have proposed a location for the statue which they feel would be
most appropriate for the Bob Leonard Walkway. The proposed location would be along the newly completed
Bob Leonard Walkway between Indiana Street and Prairie Street; specifically near the bump out area along the
walkway (a proposed location map has been included to illustrate the proposed location).

The River Corridor Foundation will be seeking acceptance of this statue and proposed location from the Council.
Upon accepting similar statues in the past the City has appropriated funds to pay for the costs to design and
construct the base of the statue. It is the desire of the River Corridor Group that should the statue be accepted,
the City would appropriate funds for the design and construction of the base of the statue. It is the River
Corridor Groups desire that the statue to be installed as part of the City’s Memorial Day Celebrations. If the
statue is accepted by the Council staff will be presenting a separate agenda for the costs associated with the
design and construction of the base of the statue including the installation of the statue to the base. Staff has
received costs for the design and construction of the base including the placement of the statue onto the base for
$16,302.

Attachments: (please list)

Copy of Proposed Location Map
Copy of Exhibit of Statue “If I Could Fly”

Recommendation / Suggested Action:

Recommendation to approve acceptance of the “If I Could Fly” statue and proposed location along Bob
Leonard Walkway.

For office use only: Agenda Item Number: 5.a
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AGENDA ITEM EXECUTIVE SUMMARY

Title: Discussion of North Municipal Parking Lot Proposed
Memorial Dedication Layout

Presenter: James Bernahl
ST. CHARLES
SINCE 1834

Please check appropriate box:

Government Operations X | Government Services —02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $0 Budgeted: | YES NO

If NO, please explain how item will be funded:

Executive Summary:

As City staff moves forward with the final design of the North Municipal Parking Lot staff will be seeking
acceptance from the City Council for the proposed memorial dedications within the complex.

Staff will be presenting an overview of the approved parking lot concept from 2010 along with an update on the
status of the current design. In addition to the final design of the north municipal parking lot staff has been
working closely with the River Corridor Group specifically to this group’s recommendation for memorial
dedications. Staff will be presenting these recommendations and will be seeking final acceptance and approval
of these memorial dedications. Final acceptance of these memorial dedications will assist staff in completing the
final design.

Attachments: (please list)

Copy of Approved Concept Plan from 2010

Recommendation / Suggested Action:

Recommendation for acceptance from the Committee to approve the proposed memorial dedication
layout.

For office use only: Agenda Item Number: 5.b




Municipal Parking Lot Redesign Project
City of St. Charles
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Municipal Parking Lot Redesign Project

MuniciEal Lot - ConceEt Plan

City of St. Charles
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Municipal Parking Lot Redesign Project
City of St. Charles

Design Styles
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Municipal Parking Lot Redesign Project

City of St. Charles

@ Permeable Pavers

Installed Cost:$10/s.f. (3x greater than traditional asphalt)
Traditional Asphalt/parking space: $1,250
Permeable Pavers/ parking space: $3,863
Maintenance: Sweep debris from paving and joints as
needed. Biennially vacuum joints of sediment build up
Aesthetics: Variable colors and sizes available for flexibility
of design
Benefits: Pavers ofter the aesthetics of traditional pavers
while reducing the number of storm sewer inlets required.
Infiltration can decrease the volume of water entering storm
sewer system and some patterns can be laid mechanically for
faster installation.
Disadvantages: Larger spacing between pavers can cause
some difficulty for a few pedestrians.

Installed Cost:$4/s.f. (10-20% more than traditional asphalt)
Traditional Concrete/parking space: $1,250
Permeable Concrete/parking space: $1,681

Maintenance: Debris and sediment needs to be removed

and may need to be vacuumed semiannually.

Aesthetics: Looks like concrete

Benefits: Easy installation with the same equipment used as

in traditional concrete applications. It is also more resistant to

freeze-thaw cycles and may reduce the need for salt by 75%

Disadvantages: It can clog over time due to sediment build

up in the pavement pore space and reduce permeability. It

1s not 1deal for high traftic/high speed areas because it has a

lower load bearing capacity. It also does not filter pollutants

before infiltration.

THOMPSON DYKE & ASSOCIATES

Sustainable BMP Review
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@ Rain Garden

BMP Implemenation Areas

Installed Cost: Varies depending on size and materials used
Maintenance: Basic care is needed such as trimming,
weeding, and mulching especially during the early years of
plant establishment.

Aesthetics: Native plants can be used to brighten up sites
and educate visitors.

Benefits: Rain gardens filter pollution in water runoft,
recharge local groundwater, create natural wildlife habitats
and remove standing water.

Disadvantages: Requires regular maintenance and can be
an issue during extended periods of drought.

MARCH 2010



Municipal Parking Lot Redesign Project Perennial/Shrub Species List & Examples
City of St. Charles

Common Name Scientific Name

A. Astilbe Astilbe chinensis

B. Black Eyed Susan Rudbeckia subtomentosum
C. Broad Leaf Sedge Carex platyphylla

D. Butterfly Weed Asclepias tuberosa

E. Catmint Nepeta

E Little Bluestem Schizachyrium scoparivm

G. Prairie Aster Symphyotrichum turbinellum
H. Prairie Blazing Star Liatris pycnostachya

[. Red Twig Dogwood Cornus sericea

THOMPSON DYKE & ASSOCIATES MARCH 2010



Municipal Parking Lot Redesign Project Tree Species List & Examples
City of St. Charles

Common Name Scientific Name

A. Aristocrat Pear Pyrus calleryana

B. Autumn Blaze Maple Acer x freemannii ‘ Autumn Blaze’
C. Cockspur Hawthorn Crataegus crus galli var. inermis

D. Ginkgo Ginkgo biloba

E. Homestead Elm Ulmus x

E Skyline Honeylocust Gleditsia triacanthos * inermis’

THOMPSON DYKE & ASSOCIATES MARCH 2010



AGENDA ITEM EXECUTIVE SUMMARY

Title: Presentation of the Active River Corridor Concept

Presenter: Peter Suhr
ST. CHARLES
SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $ N/A Budgeted: | YES NO X

If NO, please explain how item will be funded:

Executive Summary:

The City of St. Charles has received a request from the St. Charles River Corridor Foundation to be
part of a concept study named the Active River Project. Members of the River Corridor Foundation will
present concepts and ideas aimed at utilizing the Fox River as a recreational venue.

Attachments: (please list)

None.

Recommendation / Suggested Action (briefly explain):

The St. Charles River Corridor Foundation is seeking support of the Active River Project.

For office use only: Agenda Item Number: 5.c




AGENDA ITEM EXECUTIVE SUMMARY

Title: Presentation of Proposed 2014 MFT Street
Rehabilitation Project
Presenter: James Bernahl
ST. CHARLES

Please check appropriate box:

Government Operations X | Government Services —02.24.14

Estimated Cost: | $1,639,000 Budgeted: | YES X NO

Executive Summary:

City staff is presenting the recommended roadways to be part of the City’s 2014 MFT Street Rehab Program. The following
is a list of the proposed public roadway locations for rehabilitation as part of this program.

1 | Ohio Ave. S. 6th Ave. S. 5th Ave.
2 | Ohio Ave. S. 5th Ave. S. 4th Ave.
3 | Ohio Ave. S. 4th Ave. S. 3rd Ave.
4 | Frontage Road 38th Ave. West End
5 | McKinley St. S. 5th St. S. 6th St.
6 | McKinley St. S. 4th St. S. 5th St.
7 | Kehoe Drive S. 8th St. S. 11th St.
8 | Alice Court Kehoe Drive South CDS
9 | Margaret Court Kehoe Drive South CDS
Cumberland Cumberland
10 | Green Dr. Pkwy Cambridge Dr.
Cumberland
11 | Cambridge Dr. Pkwy S. Tyler Road
12 | Midway Dr. Cambridge Dr. | Jeanette Ave.
13 | Jeanette Ave. Cambridge Dr. | S. Tyler Road
Fox Chase
14 | Foxfield Drive Kirk Road Drive
15 | Ash Street Roosevelt St. | Horne St
16 | Squire Lane Dunham Road | West End CDS

In addition to the proposed public roadway locations listed above this year’s program also includes other various utility

repairs and paving operations.

Additional paving operations include the resurfacing of a portion of the Public Works

Facility parking lot, resurfacing of a portion of Lakeside Drive, Public Parking Lot “H” (located just north of Carol Towers),
and the resurfacing of two public alleys (Cutler St. to Horne St. between 4™ St. & 5" St. and Horne St. to McKinley St.
between 4™ St. & 5" St.). These locations are also shown on the attached map.

Attachments: (please list)

Copy of Roadway Location Map

Recommendation / Suggested Action (briefly explain):

For Information Only

For office use only:

Agenda Item Number: 5.d
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AGENDA ITEM EXECUTIVE SUMMARY

Title: ComEd Reliability and Maintenance Issues —
Information only

Presenter: Tom Bruhl
ST. CHARLES
SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $ Budgeted: | YES NO X

If NO, please explain how item will be funded:

Executive Summary:

Presentation of the discussion that occurred with ComEd and system reliability since the last update.

Attachments: (please list)

ComEd Reliability Memo
ComEd Maintenance Chart

Recommendation / Suggested Action (briefly explain):

For information only.

For office use only: Agenda Item Number: 5.e




Public Works Department
- Electric Office -

ST. CHARLES

SINCE 1834

Memo

Date:  2/13/2014
To: Peter Suhr
From: Tom Bruhl
Re: ComEd Update

Staff met with ComEd quarterly in 2013.
Statistically, the ComEd reliability for calendar 2013 was good.

For 2013, ComEd had five sustained outages. There were different causes ranging from equipment failure to
storm related, to a vehicle accident. ComEd investigated and repaired their system in a reasonable time after all
sustained outages.

ComEd had 13 momentary outages in 2013. Again, there were a wide range of causes, and all were investigated
and resolved to our satisfaction.

ComEd ended 2013 with 287,027 customer outage minutes, which was a 75% reduction from the 1,142,633
customer outage minutes in 2012. ComEd related outages were responsible for 52% of our total customer
outage minutes in 2013. Statistically, over the last 10 years, only 2011 was better.

Another part of our meeting is status on their standard maintenance and any projects that are being done on the
lines that serve St. Charles. ComEd is up to date on their standard maintenance programs, as detailed on the
attached spreadsheet. They have also completed a reliability project on the line that serves the Peck Road
Substation and half of the Prairie Street Substation.

The next ComEd meeting is scheduled for March 19, 2014.



2013 Summary of ComEd Maintenance & System Improvements Relating To The City of St. Charles

Date of Last

*Target Date

Date of Last

*Target Date of

Date of Last

*Target Date of

Projects in ComEd

Line Number and _Treg of Next Tree Thermoscan Next Maintenance . Next Substation Related Other Projects
(Sub Served) Trimming Trimming ; Thermoscan . Maintenance .
Inspection . Inspection . to Lines
rkk rork Inspection Inspection
L7962 ,
(12 of City Hall | 3/27/2012 | 3/26/2016 4/22/2013 12/31/2015 9/27/2012 12312014 | AlP-M-'S currently on
schedule
Sub)
L13150
(12 City Hall Sub) | g1 70013 | g17/2017 | 10/23/2013 12/31/2016 21412012 12/31/2014 | AIP-M-'S currently on
and  (1/2 Prairie schedule
St Sub)
L13154
(ZN12t SLSWb) | o1 50093 | gra5/2017 5/29/2013 12/31/2016 2/7/2012 12/31/2014 | AllP-M-S currently on
and (1/2 Dunham schedule
Sub)
L13155 7115120013 | 7/15/2017 5/20/2013 12131/2015 2/9/2013 12/31/2015 | Al P-M-'S currently on
(1/4 Dukane Sub) schedule
L13156 6/17/2013 | 6/17/2017 10/24/2013 12/31/2016 11/6/2013 121312006 | AllP-M-'S currently on
(1/4 Dukane Sub) schedule
L13159 6/30/2013 | 6/30/2017 41412013 12/131/2014 10/3/2012 12/31/2014 | AllP-M-S currently on
(1/2 Dunham Sub) schedule
L57736 All P.M.'S currently on
(U2 N 121h St Sub) | 4192010 | 4/18/2014 3/9/2012 12/31/2014 4/3/2012 12/31/2014 echodulo
L11167 7/12/2012 | 7/11/2016 4/16/2013 12/31/2014 1/11/2013 12/31/2015 | All P-M-S currently on
(1/2 Dukane Sub) schedule
156931 All P.M.'S currently on | 2013-Installed Intellirupter recloser
(Peck Rd Sub) and | 7/13/2010 | 7/12/2014 6/1/2012 12/31/2014 3/22/2013 12/31/2015 M- Y p

(1/2 Prairie St Sub)

schedule

near Peck & Keslinger.

Target dates can vary slightly due to work load.




AGENDA ITEM EXECUTIVE SUMMARY

Title:

2013 Electric Reliability Report — Information only

ST. CHARLES

SINCE 1834

Presenter:

Tom Bruhl

Please check appropriate box:

Government Operations X | Government Services 02.24.14
Planning & Development City Council
Public Hearing

Estimated Cost: | $ Budgeted: | YES NO

If NO, please explain how item will be funded:

Executive Summary:

Presentation of the annual system reliability report.

Attachments: (please list)

None

Recommendation / Suggested Action (briefly explain):

For information only

For office use only:  |Agenda Item Number: 5.f




AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to Approve Increased Purchase Order
amount with Archon in the amount of $95,000

Presenter: Tom Bruhl
ST. CHARLES

SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $95,000 Budgeted: | YES X NO

If NO, please explain how item will be funded:

Executive Summary:

Staff is requesting this change due to a modification of a project to create a new underground link
between Red Gate Road and Wildrose Springs. The original value for this purchase order with Archon
was based on the estimated work in our original budget. This multi-year project has been restructured
to complete all of the pipe work in this fiscal year, thereby increasing the directional boring work
required. This increased the total footage installation in this fiscal year, but due to cost savings in other
areas of the project, we will stay within budget on this project.

Attachments: (please list)

Recommendation / Suggested Action (briefly explain):

Recommendation to approve increase in purchase order with Archon in the amount of $95,000.

For office use only: Agenda Item Number: 5.g




AGENDA ITEM EXECUTIVE SUMMARY

Title:

Recommendation to Approve the Purchase of a Trailer
Jetter from Sewer Equipment Company of America

Presenter:
ST. CHARLES
SINCE 1834

John Lamb

Please check appropriate box:

Government Operations

X Government Services 02.24.14

Planning & Development

City Council

Public Hearing

Estimated Cost: | $78,207.30

Budgeted: | YES X NO

If NO, please explain how item will be funded:

Executive Summary:

The Wastewater Collections Division has funds in the current budget to replace its trailer jetter which is
twenty years old. This unit has insufficient capacities to effectively operate. Four manufacturers were
contacted to submit quotes and were selected based on their ability to construct a trailer that meets our
current requirements. The specifications were intended to match the functionality of our VVactor while
gaining portability of a smaller unit to access difficult to reach sanitary lines.

The lowest quote from Standard Equipment does not include a critical option and was eliminated for
safety and ease of operation reasons. The next lowest quote from Sewer Equipment Company of
America (SECA) includes all necessary options for safety as well as being constructed and serviced
locally. The additional amount is approximately $3,500.00 and is within the budget amount of
$80,000. The four quotes are listed below.

O’Brian $80,833.95
US Jetter $78,987.00
SECA $78,207.30

Standard Equipment $74,720.00

Attachments: (please list)

Bid Waiver Form

Recommendation / Suggested Action (briefly explain):

Request waiving of formal bid procedure and recommendation to approve purchase of a Trailer Jetter
from Sewer Equipment Company of America in the amount of $78,207.30.

For office use only: Agenda Item

Number: 5.4




REQUEST FOR WAIVING BID PROCEDURE

We request the City Council to waive the bid procedure and accept the quotation (requiring two-
thirds City Council vote) submitted by:

Sewer Equipment Company of America
1590 Dutch Road
Dixon, IL 61021
For the purchase of: Jetter Trailer at a cost of $78,207.30 from SECA.

Reason for the request to waive the bid procedure: Staff requesting to waive formal Bid
Procedure, requested proposals from four vendors and received four quotes on item.

Other Quotations Received: Three
Date: _2/10/14

Requested by: John Lamb

Department Director:

Purchasing Manager:

Committee Chairman:

THIS REQUEST FORM MUST BE SIGNED BY ALL PARTIES PRIOR TO
REQUESTING COMMITTEE APPROVAL FOR WAIVING OF THE BID
PROCEDURE. REQUESTS FORWARDED DIRECTLY TO THE CITY COUNCIL (AND
BYPASSING COMMITTEE) MUST BE SIGNED BY ALL PARTIES PRIOR TO
REQUESTING CITY COUNCIL APPROVAL. SUCH REQUESTS ARE TO BE OF AN
EMERGENCY NATURE WHERE TIME IS OF THE ESSENCE.



AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to Approve Change Order No. 6 for
Biosolids Building Construction Project

Presenter: John Lamb
ST. CHARLES

SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 02.24.14
Planning & Development City Council
Estimated Cost: | $22,611.00 Budgeted: | YES X NO

If NO, please explain how item will be funded:

Executive Summary:

Staff is requesting approval of Biosolids Building Project Change Order #6 in the amount of
$22,611.00. This Change Order is for the work is itemized on the attachment titled Summary of
Change Order #6. There are five miscellaneous items listed that total the $22,611.00 and the addition
of five days related to the work.

Change order amount will be taken out of project contingency funds and be included in low interest
loan that is funding the project.

Attachments: (please list)

Change Order Forms

Recommendation / Suggested Action (briefly explain):

Recommendation to approve Change Order No. 6 in the amount of $22,611.00 for Biosolids
Construction Project and a Resolution Authorizing the Mayor and Clerk to execute the same.

For office use only Agenda Item Number: 5.




CHANGE ORDER NO. 6

Date: February 11, 2014 Date of Agreement: October 31, 2012

Project: City of St. Charles
2012 Main and Sludge Handling Building Improvements

Job Number: STC-076

Owner: City of St. Charles Contractor: Whittaker Construction & Excavating, Inc.
2 East Main Street 15657 S. 70™ Court
St. Charles, Illinois 60174 Orland Park, Illinois 60462

The following changes are hereby made to the CONTRACT DOCUMENTS: Work associated
with Contract Modification Requests (CMR’s) #52, #53, and #55 - #57.

Justification: See attached Contract Modification Requests (CMR’s).

Original Contract Price $8,897,150.00
Amount of Previous Change Order(s) $81,191.99
Current Contract Price adjusted by Previous Change Order(s) $8,978,341.99
Change in Contract Price Due to this Change Order $22,611.00
Contract Price Including this Change Order $9,000,952.99
Original Contract Time 550 Calendar Days
Previous Changes to Contract Time 21 Calendar Days
Current Contract Time adjusted by Previous Change Order(s) 571 Calendar Days
Change to Contract Time Due to this Change Order 5 Calendar Days
Contract Time Including this Change Order 576 Calendar Days
Approvals:
Requested by: Recommended by:
Mark Sikora, P.E. John Lamb
Project Manager Environmental Services Mgr.
Trotter and Associates, Inc. City of St. Charles
Ordered by: Accepted by:
Hon. Raymond Rogina Jason Whittaker
Mayor President
City of St. Charles Whittaker Construction &

Excavating, Inc.

2/11/2014 Change Order No. 6 Trotter and Associates, Inc.
STC-076



City of St. Charles - 2012 Main & Sludge Handling Building Improvements

Summary of Change Order #6

CMR
No. |Description Amount Days
52 |Furnish and Install 2" HDPE Gas Service to the Digester Building $ 8914001 2
53 _|Modify the Bridge Crane in the Sludge Dewatering Room $ 2,850.001 1
55 |Furnish and Install 7 Steel Angles for W. CMU Wall of Sludge Thickening Room 3 926.00 0
56 _|Modifications to Fire Alarm System due to Ceiling Conditions in SHB $ 7,515.00 2
57 __|Furnish and Install 4" Plug Valve V-1162 on TWAS Mixing System Piping $ 2,306.00| O
TOTAL FOR CHANGE ORDER #6| §  22,611.00| &

Original Contract Price

$ 8,897,150.00

Previous Change Orders $ 81,191.99
Current Contract Price adjusted by Previous Change Orders $8,978,341.99
Contract Price due to this Change Order will be adjusted by $ 22,611.00
Contract Price including this Change Order $ 9,000,952.99
Substantial Final
Completion Completion
| Original Completion Dates February 7, 2014 May 8, 2014
Previous Contract Time Adjustment 21 21
Current Completion Dates adjusted by Previous Change Orders | February 28,2014] May 29, 2014
Contract Time due to this Change Order to be Adjusted by 5 5
Completion Dates including this Change Order March 5, 2014]  June 3, 2014




City of St. Charles Public Works Environmental Services Office

CHANGE ORDER
NO. 6
PROJECT: Biosolids Building Construction Project DATE: __2/10/2014
CONTRACTOR: Whittaker Construction & Excavating BY: John Lamb
CONTRACT FOR: Demoilition and construction of biosolids building and equipment.
You are directed to make the following changes:
DESCRIPTION:
1. Install new 2" gas service due to old line not passing pressure test. $ 8,914.00
2. Modify bridge crane in dewatering room due to HVAC equipment. $ 2,950.00
3. Install 7 steel angles in thickening room for block wall, roofing joint, $ 926.00
4. Revisions to Fire Alarm System due to ceiling height in truck bay. $ 7,515.00
5. Install 4" Plug Valve on sludge mixing system. $ 2,306.00
$ 22611.00
PURPOSE OF CHANGE:
1. Existing gas line was old and leaking, would not pass NiCor pressure test.
2. HVAC equipment, ductwork was in way of crane and it could not be modified.
3. Angles needed to ensure block wall and ceiling/roof anchored at common point.
4. Fire alarm conduit revised to meet varying ceiling heights throughout room.
5. Valve needed to provide point of flushing out, maintaining mixing system
ATTACHMENTS: Engineer Change Order
CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIME
Original Contract price: $ 8,897,150.00 ||original Contract deadline:
550 Days / May 8, 2014
Previous Change Orders: Previous Change Orders:
$ 81,191.99
21
Contract Price prior to this Change Order: Contract deadline prior to this Change Order:
571 days / May 29, 2014
$ 8,978,341.99 ys Ty
Net Increase (Decrease) of this Change Order Net Increase (Decrease) of this Change Order
5
$ 22,611.00
Contract price with all approved Change Order: Contract deadline with all approved Change Order:
$ 9,000,952.99 576 days / June 3, 2014
RECOMMENDED: APPROVED:
2/13/2014
Environmental Service Manager Date Finance Director Date
Contractor Date

It is determined that the circumstances necessitating this change order were not foreseeable at the time the original
contract was signed, the change order is germane to the original contract as signed, and the change order is in the

best interest of the City and authorized by law.
Biosolids Building CO #6 - Whittaker Const..xls

Page 1



AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to Approve a Resolution for the
Closure of Main Street for the Memorial Day Parade

Presenter: Interim Chief Huffman
ST. CHARLES
SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $N/A Budgeted: | YES NO

If NO, please explain how item will be funded:

Executive Summary:

The City of St. Charles is requesting to have a Memorial Day Parade on May 26, 2014 on Main Street
between the hours of 9:30 a.m. and 11 a.m. It is necessary to prepare a Resolution and request
permission from IDOT to close this State road.

The special events application was submitted on February 7™ and the special events committee will be
meeting to discuss the details of this event on February 25™. No changes to the time or event are
requested from past Memorial Day parades. Due to the fact a road closure approval from IDOT can
take up to six weeks, this request is being brought to the Committee at this time.

Attachments: (please list)

Resolution

Recommendation / Suggested Action (briefly explain):

Recommendation to approve a Resolution for the closure of Main Street for the Memorial Day Parade.

For office use only: Agenda Item Number: 6.a




City of St. Charles, Illinois
Resolution No.

A Resolution Requesting the Closure of Routes 64 and 31 for the
Memorial Day Parade

Presented & Passed by the
City Council on

WHEREAS, the City of St. Charles is sponsoring a Memorial Day Parade in the City of
St. Charles, and;

WHEREAS, this production will require the temporary closure of Main Street (Route
64). a state highway in the City of St. Charles, and;

WHEREAS, Section 4-408 of the Illinois Highway Code authorizes the Department of
Transportation to issue permits to local authorities to temporarily close portions of state
highways for such public purposes or needs as parades and local celebrations;

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of St.
Charles, Kane and DuPage Counties, Illinois, that permission to close Main Street (Route 64) on
Monday, May 26, 2014 from 9:30 a.m. to 11 a.m. is requested of the Department of
Transportation;

BE IT FURTHER RESOLVED that if such permission is granted by the Department of
Transportation, all highway traffic during the periods of time specified shall be detoured over the
following routes:

For westbound on Route 64; south on 5™ Avenue (Route 25) to Illinois
Avenue, west to 7" Street, north to Route 64. For southbound on Route 31:
west on State Street from Route 31 to 7™ Street, south on 7" Street to llinois
Street, east on Illinois Street to Route 31. For eastbound Route 64 and
northbound Route 31, use the reverse route.

BE IT FURTHER RESOLVED that if such permission is granted by the Department of
Transportation, the City of St. Charles assumes full responsibility for the direction, protection
and regulation of the traffic during the time the detour is in effect, and all liabilities for damages
of any kind occasioned by the closing of the state highway, and it is further agreed that efficient
all-weather detours will be maintained to the satisfaction of the Department and conspicuously
marked for the benefit of traffic diverted from the state highway.

BE IT FURTHER RESOLVED that a copy of this resolution be forwarded to the
Department of Transportation to serve as a formal request for the permission sought in this
resolution.



Resolution 2014-

Page 2
Presented to the City Council of the City of St. Charles, Illinois, this day of
2014.
Passed by the City Council of the City of St. Charles, Illinois, this day of
2014.
Approved by the Mayor of the City of St. Charles, Illinois, this day of
2014.
Raymond P. Rogina, Mayor
Attest:

Nancy Garrison, City Clerk

Council Vote:
Ayes:
Nays:
Abstain:
Absent:




AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to Approve Parking Lot, Street Closure,
and Use of Amplification Equipment for St. Charles Cruise
Nights
ST. CHARLES Presenter: Interim Chief Steve Huffman
SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $N/A Budgeted: | YES NO

If NO, please explain how item will be funded:

Executive Summary:

The St. Charles Chamber of Commerce is requesting to host Cruise Nights for the fourth year on July 8, 15, 22,
29 and August 5, 12, 19, and 26, 2014; these are all Tuesday evenings. These cruise nights have been held the
past four years without incident.

Event coordinators have requested this event to remain on 1* Street. 1 Street will be closed from Main St. to
[linois St. from approximately 4:30 to 8:30 p.m. on each of the dates. In addition, weather permitting, the
temporary parking lot on 1* Street will also be used.

In addition to the street closure and use of barricades, they will need an electric hook-up and a loudspeaker
permit during the time of the event on each date. The event sponsor will be responsible to move the barricades
on each evening to reopen the street.

Any prep work, such as dropping off barricades, will be handled by Public Works personnel as part of their
regular work. Similarly, any need for Police assistance will be handled by on-duty personnel. There will be
minimal cost to the City, if any, since no overtime will be expended nor any rental fees associated with
barricades.

The sponsor has been in contact with all the affected businesses in the immediate area; they support the events
and may participate in some manner. The Fire Department requires a 12-foot lane for access of any apparatus
that may be needed.

Attachments: (please list)

Diagram of event layout

Recommendation / Suggested Action (briefly explain):

Recommendation to approve parking lot, street closure, and use of amplification equipment for St. Charles
Cruise Nights.

For office use only: Agenda Item Number: 6.b
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AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation Approve Street and Parking Lot
Closures for the Fine Arts Show

Presenter: Interim Chief Steve Huffman
ST. CHARLES
SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 02.24.14

Planning & Development City Council

Public Hearing

Estimated Cost: | $ N/A Budgeted: | YES NO

If NO, please explain how item will be funded:

Public Works will deliver and pick up barricades during regular operating hours.

Executive Summary:

The Fine Arts Show will be held on South Riverside Avenue between Main Street and Illinois Avenue,
as well as Walnut Avenue between Riverside Avenue and 2" Avenue from Friday, May 23™ through
Sunday, May 25". The Downtown St. Charles Partnership is requesting the closure of the following
streets:

e South Riverside Avenue from Main Street to lllinois Avenue from 5 a.m. on May 23" through 8
p.m. on Sunday, May 25".

e Walnut Avenue from 2™ Avenue to Riverside Avenue from 5 p.m. on Friday, May 23™ through
8 p.m. on Sunday, May 25"

e The parking lot between Riverside and 2" Avenue from 5 a.m. on Friday, May 23" through 8
p.m. on Sunday, May 25"

The event sponsor will remove all barricades from the street once all of the booths are gone.

Attachments: (please list)

Diagram of the booth layout

Recommendation / Suggested Action (briefly explain):

Recommendation to approve street and parking lot closures for the Fine Arts Show.

For office use only: Agenda Item Number: 6.c




SIHUYH

HARRIS BANK

PARKING LOT

AN [Fm

J
[8_Tel=Tz[=TcT=[=1a][=]ale]=]"
HE & ] i||§1
(i!lélilislxl [alz] [s]&f¢] o N ,
= ,
, ' E
\ B ¥ § :
3 %
~1 2] ) [
1 .
= _:_ [TeTeloTe] (I M_L & on
-~ ==
] % a|a]a]z] []:]z d ;:
g | B sls]s slefsla]s ;
. Ll
; 2 [(EELEEEEEEGT)
]) F l‘. s/ L
© 2nd AVE-— BEE
? (1 A 303 = .
} _-J 2+ LT
DELLENBACK i
I L =
J E ; [__J_. B D ::
& }j = s
2 Z P z
7 ~f P >
E > o 2
|| J— o R




	February agenda
	3.a
	02.24.14 GSC EL 2014 Electric Reliability ExSum
	02.24.14 EL Reliability Report Month of January 2014

	4.a
	5.a
	ENG - I Could Fly Statue Exhibit
	ENG - I Could Fly Sculpture Photo

	5.b
	ENG - Municipal Parking Lot Exec Summ
	ENG - Municipal Parking Lot Exhibit
	Full Site Concept
	Municipal Concept
	Design Styles
	Sustainable BMP Review
	Shrub Species
	Tree Species


	5.c
	5.d
	ENG - MFT Street Rehab Exec Summ
	ENG - MFT Street Rehab Exhibit

	5.e
	02.24.14 GSC EL ComEd Reliability Report ExSum
	02.24.14 GSC EL ComEd Reliability Memo
	02.24.14 GSC EL ComEd 2013 maintenance status chart

	5.f
	5.g
	5.h
	Trailler Jetter Exec Summ
	Jetter Trailer Bid Waiver

	5.i
	Biosolids Building Change Order #6 Exec Summ
	Biosolids Change Order #6 Forms

	6.a
	PD - Memorial Day Parade Exec Summ
	PD - Memorial Day Parade Resolution

	6.b
	PD - Cruise Nights Exec Summ
	PD - Cruise Nights 2014 Layout

	6.c
	PD - Fine Arts Fair Exec Summ
	PD - Fine Arts Show 2014 Layout


